

ABC Charter

IST 345: Managing Information Systems Projects

Sofia Floresca, Mathew Quintero, Sydney Herskovitz, Sam McCain, Bushra Saho Khazaleh

Spring 2025

April 20, 2025

Project Identification

- Project Name: ABC BI/CPM Implementation
- Project Identification Number: 0512

Summary of Project Origin and Description

ABC faces a challenge each month when they are required to perform a soft close of their books each month due to missing and inaccurate information. The company also lacks a detailed managerial and financial reporting process which can lead to less efficient reporting and analysis. ABC wants to implement a Business Intelligence application which allows the company to have a more comprehensive view of business systems and allows decision-makers to view the latest information about customers, product activity, and financial performance, all in a single interface. The project will also include implementation of a corporate performance management application which improves business management. The CPM will examine financial, customer relationship management, supply chain management and other business processes.

Project Business Case

Potential benefits of the BI/CPM system implementation include better ability to analyze / trend historic data, establish meaningful targets at a cost center or store level, establish incentive-based compensation for key personnel to drive the proper behaviors, and produce budget-versus-actual reporting to measure organizational results. Potential benefits of the business data management dashboards include a better ability to capture, track and report those key performance indicators that would allow them to set the proper strategic goals to stay competitive and grow ABC's market share.

Product Deliverables

- BI/CPM System
- Business Data Management Dashboard
- Executive-Level Synopsis of Project Plan

Process Deliverables

- Project Charter
- Work Breakdown Structure
- Budget Sheet
- Meeting Notes

Known Constraints

- Time / Schedule:
 - Start: April 1, 2025
 - Completed: September 3, 2025
- Cost / Budget: \$337,426.71

Out of Scope

- Update to current computer systems and physical hardware
- Changes to business practices and processes
- Cybersecurity updates regarding the new application

Assumptions

- Financial Resources
- IT Infrastructure
- A team of individuals
- Lists of required software for business continuity
- Communication Channels
- Stakeholders and Sponsors opinions and ideas

Project Team and Organizational Reporting Structure

Name	Project Role, Title	Reports to
Rebecca James	CIO and Project Sponsor	CFO
CFO	Chief Financial Officer	N/A
Sofia Floresca	Project Manager	Rebecca James
Steven Harris	Database Administrator	Sofia Floresca
Lee Geddy	Data Analyst	Sofia Floresca
Joanne Elsworth	System Specialist	Sofia Floresca
Penny Lesh	Testing Specialist	Sofia Floresca
Amy Wright	Senior Programmer	Sofia Floresca
Tina Cross	BI/CPM System Consultant	Rebecca James

High-level Phases and Milestones

Initiate Project

- Assign roles and responsibilities
- Determine budget with sponsor
- Confirm constraints & discuss risks with sponsor

Plan Project

- Create work breakdown sheet
- Define detailed schedule with specific dates
- Hold meeting with everyone to announce all project details, kickstart project

Execute Project

- **BI/CPM System**
 - Prepare to integrate system
 - Integrate system
 - Transfer data from old system
 - User testing
 - Review with project sponsors
 - Make changes, resolve issues as needed
- **Business Data Management Dashboard**
 - Gather data for dashboards
 - Create wireframes for dashboard
 - Create dashboards
 - User testing
 - Review with project sponsors
 - Make changes, resolve issues as needed
- **Executive-Level Synopsis of Project Plan**
 - Develop steps in project plan
 - Create project plan
 - Create synopsis
 - Review with project sponsors
 - Make changes, resolve issues as needed

Monitor and Control Project

- Weekly meetings with team
- Approval points with sponsors
- Frequent risk assessments

Close Project

- User training
- Final report
- Survey team about experience

Project Integration Plan

For each major project deliverable I will meet with the project sponsor before getting started on that step and after implementing it. The sponsor will have an opportunity to give final feedback before each step is considered complete. Similarly, employees will be trained to use each deliverable and any questions or issues will be answered and resolved before each step is considered complete.

The rest of the team will meet at the beginning of each week to go over roles and responsibilities for the upcoming week. We will also meet at the start and end of each deliverable step to review the process and address concerns/changes that need to be made in the future.

If any changes or are made to the project constraints, or if any new risks come up, I will notify the team and hold a supplementary meeting to discuss how we will move forward.

There will be a form that team members can use to propose changes, identify potential risks, and bring up concerns. These will be discussed at weekly meetings. If anything from these forms moves beyond just an idea and affects the project as a whole, it will go to the sponsor for approval and evaluation before it is implemented. For smaller issues and changes, I will discuss them with those involved.

Initial Risks and Responses

1	System down time	When implementing the new system, use a process where not all systems are unavailable.
2	Resource allocation	Ensure each deliverable receives the correct amount of funding through continuous monitoring of resources spent at each step in the WBS.
3	Employees adaption to new system	Ensure the application has easy to use functionality and also provide training for employees to switch from the old system to the new application.

Signatures

Rebecca James, CIO & Project Sponsor

April 5, 2025

Sofia Floresca, Project Manager

April 5, 2025

Tina Cross, BI/CPM System Consultant

April 5, 2025